
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:19 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 233 Date: 07-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 517

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued research the tower saddle as-built dimensions done by JSW and determine the best locations
on the saddle to be used for surveying. Worked with ABF surveyors on locating JSW punchmarks and
relating these points with theoretical values.
- Began to process surveying data collected on Saturday to measure the thermal expansion/contraction of
the OBG and Skyway structures.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and the Hinge K pipe beam assembly grout pad formwork.
- Attended weekly OBG staff meeting at 2:30pm.

Attachment

Conco laborers preparing to conduct a water test to see if the W2W
Hinge K grout pad forms are liquid tight.

ABF ironworkers using the Liebherr counterweights for the jacking
saddle/frame counterweight.
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Masterflow 928 superbags (expiration date of April 2011) of grout were
shipped onsite today and stored under the W2 cap beam.

Preparations for erecting the jacking saddle/frame continue.
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